
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:07 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 536 Date: 25-Apr-2012 Wednesday

Approved Date:

Shift Hours: 06:30 pm 06:00 am Break: 00:30 Over Time: 03:00

Const Calendar Day: 960

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

ABF crews came to the site at 6:50 PM. Crews had to work on the South main span on the cable
compaction . They started at 7:00 PM.

Morning crews left the compaction machine at PP 54 - 7 . Crews started started to compact at
PP 54 - 8 at 7:10 PM. They were done at 7:35 PM.

At 7:30 PM. The weather changed . It started to rain . Crews had to leave the site at 7:35 PM. They
returned to work on PP 54 - 9 at 8:20 PM. Crews had hard time getting results within the tolerances . They
had to compact twice in each location , remove the loose straps & add more ratchet straps .

At 11:00 PM. Crews had completed the cable compaction at PP 54 - 8 , 9 , 10 , & PP 56 - 1 & 2 .
Crews decided to compact ahead of their location at PP 56 - 3 . They had to move 1.2 meter down ,
compact , install 3 ratchet straps in each location . Crews went as far as 5 meters from PP 56 . They were
done at 12;00 AM. ( 4 - 26 - 2012 ) . Crews backed up the compaction machine to start on PP 56 - 3 at
12:40 AM. Crews had compacted PP 56 - 3 , 4 , 5 , 6, 7 , 8 , & 9 they were done at 3:00 AM.

At 3:15 AM. one of the hydraulic fittings had oil leak . Crews called the technician who came at 3:30
AM. He was done at 3:45 AM. Crews resumed compacting at 3:45 AM. Crews had to compact & install
ratchet straps before compacting & installing the stainless steel straps . They started at 3:45 AM. Crews
were done at 4:30 AM.

Then , crews had to back up the compacting machine compact at PP 56 - 10 . They were done at
4:45 AM. Crews left at 5:00 AM.

I had to measure the height , width & circumference of the cable at every compaction . Height range
between 780 mm. & 786 mm. , width range between 792 mm. & 803 mm. . circumference range between
2488 & 2498 mm.

In the office I had to work on the measurement data log , & daily report . I started at 6:30 PM. I was
done at 6:00 AM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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